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Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  Release v 1.3.0. was again delayed from December but it will go out this week as now planned.


Top Issues: (include comments for non-green dashboard items)
None

Weekly Progress Report from This Week 
1. Released and announced ifdhc, etc.  v1_3_0 
2. moved lxr indexing to fermicloud050 (the development box) for now, as it was eating enough memory to bog down the system
3. Stand up sam web registry 
4. revisited fermicloud node setup for FTS/dcache/nfs4 tests, now handed off to Mike Diesburg

Planned Activities for Next Week

SAM/ifdh
1. art_sam_wrap.sh script updates for NOvA -- looking into getting output file renames to work properly
2. looking into issues Mike Kirby reported with uboone at SLAC; looks like the per-experiment gridftp server for them was slightly misconfigured.
3. lots of meetings this week (NOvA rollout, Minerva meeting, etc.)

cdcvs/redmine/lxr
1. Chasing & testing indexing issues with various repositories
2. looking at pruning the Minerva lxr indexing, due to huge imported source trees (i.e. in the People/jwpark area)
3. fixing mime.types config file it's using to stop it trying to index .root files, etc.
4. misc consulting

ups/upd
1. looking into setup file issues with /grid/fermiapp/products/common -- turns  out we had a upsdb_list file in the etc area that was causing annoyance.

Other Issues, Risks, or Concerns:  Rating Green.  Formerly late release was released.
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Should there be an error, omission, or question, please contact Julie Marsh via jmarsh@fnal.gov
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IFDH Milestones/Releases

v1.2.5 9/30/2013  10/7/2013 100%

v1.2.6 10/16/2013 100%

v1.2.7 11/1/2013 100%

v1.2.8 11/22/2013 100%

v1.2.9 12/3/2013 100%

Bug 5120

Make CPN locking conditional on source/destination

v1.2.10 12/3/2013 100%

Bug 5121

Minerva code: version strings in web User-Agent header

Bug 5122

gridftp copies bottleneck on dcache without -p flag

v1.3.0 10/30/2013  11/15/2013 12/12/2013 1/17/2014 100%

Bug 4636use srmls and check for queue directory; don't always try to make it and fail

Bug 4708bail if system() or popen()ed programs were killed

Bug 5126Set gridftp flags depnding on routable address

Bug 5187Filenames with plus signs, etc. don't work with SAM client routines

Feature 2680Support SAM_PROJECT and SAM_STATION environment variables

Feature 4606xrootd support for fetchInput

Feature 4609Switch gridftp to uberftp, and srm to srm-copy or lcg-copy family

Feature 4677ifdh_fetch needs "help" flag

Feature 4780switch gridftp to uber ftp, add "ifdh Is"?

Feature 5003host-conditional IFDH_STAGE_VIA

Feature 5021Only use CPN locks if transferring to/from bluearc

Feature 5136REX » IF Data Handling Client Tools (ifdhc)

v1.2.11 TBD 0%

v1.4.0 TBD 0%

Feature 4903

Request for ifdhc to have ability to change the timeout for enstore/sam operations

NuConDB-client - v2.1 TBD 0%

NuConDB-client - v2.2 TBD 0%


