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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Weekly Progress Report from This Week

1. Work completed for part of release v1_05_08 (Feature 5352 Move the CompositeDriver class from ds50daq to artdaq).
 
Planned Activities for Next Week
1. Working on Feature 5357 - Complete the implementation of graceful handling of backpressure, part of release v1_05_08.  If not completed this week will consider making separate releases.
Other Issues, Risks, or Concerns:  
Responding to feature requests and bug reports from DarkSide-50, working with Lariat to provide documentation and examples to help them feel comfortable when using artdaq.  Good feedback from LBNE and Lariat as to how they will use artdaq going forward. Mu 2e also in the queue for artdaq.

[bookmark: _GoBack][image: ]
	
	Page 2 of 2



image1.jpeg




image2.jpeg




image3.emf

image4.emf
artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 50%

Feature5325Move to CompositeDriver from ds50daq to artdaq

Feature 5357Complete the implementation of graceful handlng of backpressure

artdaq v1_05_09 3/7/2014 0%


