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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. Continuing work on release v1_09_00 advancing to art 1_09_02 and one more Fragment item.
2. Continuing to evaluate whether it might be helpful to split artdaq into a several different packages to make distribution easier for some experiments and modifying the CommandableFragmentGenerator interface (Issues 6256 and 6463).  In several experiments that currently use artdaq, there is some rather unfortunate coupling between the online and offline packages. Some of the negative aspects of this coupling include the following: 
a. Installations of the offline software need to include software packages that are only used in the online. This causes extra work for experimenters who are maintaining software installations on analysis computers.
b. An upgrade to the version of art that is used in the offline necessitates an update to a newer version of artdaq. This means that artdaq is occasionally forced to upgrade to a newer version of art sooner than would be convenient.
This will likely result in having three packages:
a. artdaq-core
b. artdaq-generators 
c. artdaq
Darkside, NovA DDT, uBooNE DAQ, Mu2e DAQ, and LBNE 35t DAQ will be impacted in a variety of manners, summarized here: https://cdcvs.fnal.gov/redmine/projects/artdaq/wiki/Package_splitting_ideas 


Planned Activities for Next Month 
1. Handling other requests from experiments as always.
Other Issues, Risks, or Concerns:  
1. Continuing to work with DarkSide-50, Lariat, LBNE and Mu2e..  
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

artdaq v1_06_00 4/25/2014 100%

artdaq v1_07_00 4/25/2014 100%

artdaq v1_07_01 4/25/2014 5/2/14 100%

artdaq v1_06_01 5/7/2014 100%

artdaq v1_08_00 5/30/2014  5/23/14 100%

artdaq v1_09_00 8/15/2014 0%

Bug6435Package version information is not being included after the first data file in a run

Feature4655Possible performance enhancement to Fragment

Known Issues 8

Needed Enhancements 16

Additional Functionality 15


