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	Project Description

	FabrIc for Frontier Experiments (FIFE) provides collaborative scientific-data processing solutions for Frontier Experiments.



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	On Track
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues.

Top Issues: (include comments for non-green dashboard items): None

Project SharePoint Site:  https://fermipoint.fnal.gov/project/FIFE/SitePages/Home.aspx
Redmine:  https://cdcvs.fnal.gov/redmine/projects/fife 

Monthly Progress Report
1. Merged SPPM and FIFE status boards.  FIFE uploaded to FermiPoint, SPPM awaiting migration issues before uploading.
2. FIFE still moving to FermiPoint.  Ken Herner leading transition.
3. Onboarding in progress for:
a. OSG:
i. LBNE 80%
ii. DES Pipelines 80%
b. Amazon Costing Model
i. Nova onboard, working on spot pricing (no progress)
c. Data Management
i. Mu2e (all) Working
ii. g-2 (all) Planning
iii. LBNE (SAM) Working
iv. Minos (SAM Web Only) Complete prior to SAM PostgreSQL conversion
v. Minerva (SAM Web Only) Complete prior to SAM PostgreSQL conversion
vi. Coupp (all)
d. CVMFS
i. Minerva Planning
ii. Darkside Working
e. Fifemon
i. Seaquest Completed
ii. LBNE Completed
iii. LArIAT Completed
f. Jobsub
i. LBNE Planning
ii. LArIAT 75% done
iii. Mu2e Planning
g. CHIPS, NEXT and Lar1ND on-boarding processes about to start
4. System Improvements and Major Discussion Items
a. CVMFS Integration
i. Finishing deployment of the  distributed repository
ii. Testing has begun
iii. Aux File Alien Cache transfer plan complete
iv. Testing CVMFS Alien Cahche in progress
b. SAM Improvements
i. Completing testing PostgreSQL 
ii. Working on converting NOVA as first experiment 
c. NFS Bluarc
i. Assigned team to investigate and work
d. Jobsub:
i. Users meeting: To be scheduled.
ii. Release: v1.0 working now to finalize and deploy
e. Security
i. Deployment for one VO group at a time in progress, completing this month
f. Gratia
i. Dashboard in progress
ii. Accounting of archival services beginning
g. FIFEMON
i. New Jobsub integration complete
h. Build Service
i. [bookmark: _GoBack]Security enhancements added
ii. Added CVMFS to centrally managed slaves 
iii. Adding feature to copy part of a job instead of entire job

Other Issues, Risks, or Concerns: None
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ID Task 

Mode

Task Name Resource Names Stakeholder Predecessors% 

Complete

Start Finish Duration Comments

58 System Improvements 45%Mon 1/6/14 Fri 11/21/14 230 days?

59 OASIS Fermilab CVMFS IntegrationDave Dykstra 95%Mon 1/6/14 Fri 7/25/14 145 days

60 OASIS Enabling of Distributed 

Repositories at OSG Op (IU)

Dave Dykstra,Stu 

Feuss,Rob Quick

FIFE, OSG 100%Wed 4/9/14 Wed 4/9/14 1 day

61 Distributed repository CVMFS 2.1Dave Dykstra FIFE, OSG 95%Mon 1/6/14 Fri 7/25/14 145 days

62 Develop Dave Dykstra FIFE, OSG 100%Mon 1/6/14 Fri 2/28/14 40 days

63 Deploy Dave Dykstra FIFE, OSG 91%Mon 3/3/14 Fri 6/27/14 85 days

64 Decide how much FEF or 

FermiGrid effort is 

required and available

Joe Boyd,Ed 

Simmonds

FIFE, OSG 62 100%Mon 3/3/14 Fri 3/28/14 20 days

65 Develop deployment planGlenn Cooper FIFE, OSG 64 100%Mon 6/23/14Fri 6/27/14 5 daysGlenn has a plan.

66 Deploy Distributed 

Repository

Ed Simmonds,Tyler

Parsons

FIFE, OSG 65 80%Mon 

6/30/14

TBD

67 Data Management Adam Lyon 48%Fri 1/17/14 Fri 11/21/14 221 days?

68 File Delivery Enhancements Gene Oleynik,Adam Lyon 42%Wed 4/9/14 Wed 7/23/14 76 days?

69 Auxiliary File Transfer Marko Slyz,Andrew Norman,Dave DykstraFIFE, IF, OSG 77%Wed 4/9/14 Wed 7/23/14 76 days?

70 Survey and Assess what is

out there

Marko Slyz 100%Wed 4/9/14 Wed 6/25/14 56 days

71 Develop plan for CVMFS 

Alien Cache

Dave Dykstra 100%Thu 6/5/14 Wed 6/25/14 15 days

72 Test CVMFS Alien Cache Ken Herner STA 0%Wed 6/25/14Wed 7/23/1420.75 daysComplete for STA meeting 8/13. 

Meeting 7/23 prior.

73 Deploy Plan TBD 0%TBD TBD

74 xrootd investigation for FIFEGene Oleynik,Dmitry LitvintsevFIFE, IF, OSG 0%Thu 4/24/14 Mon 6/16/14 38 days

75 xrootd Federated 

Infrastucture

Gene 

Oleynik,Dmitry 

Litvintsev

0%Thu 4/24/14 Mon 

6/16/14

38 days

76 IFDH File Delivery Marc Mengel FIFE, IF 0%Tue 6/17/14Tue 6/17/14 1 day?

77 xrootd support (federated) Marc Mengel 75 0%Tue 6/17/14 Tue 6/17/14 1 day?

78 Remote file export policy 

engine

Marc Mengel 0%TBD

79 SAM Improvements Robert IllingworthFIFE, IF 49%Fri 1/17/14 Fri 11/21/14 221 days?

80 SAM Station conversion to 

SAM Web

Robert Illingworth FIFE, IF 80%Mon 

5/12/14

Fri 6/27/14 35 days

81 SAM Migration from Oracle 

to PostgreSQL

Robert Illingworth FIFE, IF 75%Fri 1/17/14 Fri 11/21/14 221 days

82 xrootd commissioning 

(federated)

Robert Illingworth 75 0%Tue 6/17/14 Tue 6/17/14 1 day?Need to discuss further

83 Documentation Robert Illingworth 0%Mon 3/17/14Tue 9/30/14 142 daysStarting 

84 DCACHE Gene Oleynik 99%Wed 4/9/14 Wed 4/9/14 1 day?

85 NFS4 Dmitry Litvintsev 100%Wed 4/9/14 Fri 5/2/14 18 daysInvestigated usage.  User had two protocols simultaenously trying to move data.  Should not be a problem with NFS4 but a new version of dcache is needed.

86 NFS BLuarc Unmounted from 

Worker Nodes

Briant 

Lawson,Andrew 

Romero

0%

87 FTS Adam Lyon 0%TBD TBD

88 Unified FTS Mike Diesburg 0%TBD TBD Moving all FTS to single node on hold, NFS version 4 did not work out well

89 New Job Submission System Gabriele Garzoglio 24%Wed 4/9/14 Fri 9/26/14 123 days?

90 JobSub   Parag Mhashilkar 24%Wed 4/9/14 Wed 4/9/14 1 day?

91 JobSub v1.0 production 

release

77%Fri 7/11/14 Fri 8/15/14 26 days?

92 Development Parag Mhashilkar FIFE 80%Fri 7/11/14 Fri 8/15/14 26 days

93 Full documentation Parag Mhashilkar 0%Fri 8/15/14 Fri 8/15/14 1 day?

94 Infrastructure Deployment Joe Boyd 98%Thu 4/10/14Wed 6/11/14 45 days

95 Client/Server in productionJoe Boyd FIFE 100%Thu 4/10/14 Wed 5/14/14 25 days

96 High Availability HA in serviceJoe Boyd FIFE 95%Mon 4/28/14Wed 6/11/14 33 daysUp now, needs to add monitoring

97 fifebatch1 batch system 

configuration 

Joe Boyd FIFE 100%Thu 4/10/14 Wed 5/14/14 25 days

98 Infrastructure EnhancementsJoe Boyd 0%Mon 5/19/14Fri 9/26/14 95 days

99 Batch System Partionable

Slots

Gerard Bernabeu FIFE 0%Mon 

5/19/14

Fri 9/26/14 95 days

100 Hierarchical Quotas Gerard Bernabeu 0%Mon 5/19/14Fri 9/26/14 95 days

101 HTCondor CE Nick Peregonow 0%Mon 5/19/14Fri 9/26/14 95 days

102 Support for resource tiersJoe Boyd 0%Mon 6/9/14 Wed 7/16/14 28 days

103 Automated tier 

provisioning

Joe Boyd NOvA, FIFE 0%Mon 6/9/14 Wed 7/16/14 28 days

104 Special on-demand service 

provisioning (>2GB)

Steve Timm DES, 

uboone, 

FIFE

50%Wed 4/9/14 Wed 4/9/14 1 day?

105 Integrate with GlideinWMS 100%Wed 4/9/14 Wed 4/9/14 1 day

106 Integration with Fermigrid 

(DES)  

Gerard Bernabeu 0%TBD TBD

107 Security Gabriele Garzoglio 3%Mon 1/6/14 TBD

108 GID-based authorization GUMSGabriele GarzoglioMinerva, NOvA 100%Mon 1/6/14 Mon 1/6/14 1 day

109 Development Complete Gabriele Garzoglio 100%Fri 6/27/14 Fri 6/27/14 1 day

110 Deployment Joe Boyd 109 0%Mon 

6/30/14

Fri 9/19/14 60 daysExpect server up by 8/7, then 

work one VO group at a time

111 Certificate-Less Integration Gabriele Garzoglio,Parag MhashilkarFIFE 0%Mon 1/6/14 Mon 1/6/14 1 day?

112 Gratia Tanya Levshina 5%Mon 1/6/14 TBD

113 Dashboard Marco Mambelli FIFE 5%Mon 1/6/14 TBD

114 Accounting of archival servicesMarco Mambelli FIFE 5%Mon 1/6/14 TBD

115 FIFEMON  Joe Boyd 95%Mon 6/2/14 Fri 6/6/14 5 days

116 New Job Sub Integration Joe Boyd FIFE 95,96,97,99 95%Mon 6/2/14 Fri 6/6/14 5 days

117 Build Service Glenn Cooper 97%Fri 3/7/14 Fri 6/27/14 81 days?

118 Response to Glenn FIFE Team 100%Fri 4/25/14 Fri 5/16/14 16 days

119 Deploy Build Service Glenn Cooper 100%Fri 3/7/14 Fri 6/13/14 71 days

120 Deploy First Experiments  Glenn Cooper 100%Fri 6/13/14 Fri 6/27/14 11 days

121 LarsofT Erica Snider 100%Fri 6/13/14 Fri 6/13/14 1 day

122 LBNE Glenn Cooper 100%Fri 6/13/14 Fri 6/20/14 6 days

123 Nova   Andrew Norman 100%Fri 6/20/14 Fri 6/27/14 6 days

124 Improve Security Marc Mengel 0%

125 Add feature to copy part of job 0%

126 Add CVMFS to centrally 

managed slaves

0%
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