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	Reporting Period Ends

	SAM and IFDH FY2014
	Steve Jones
	Robert A. Illingworth and Marc Mengal
	TBD
	October 10, 2014

	Project Description

	SAM – Sequential data Access via Meta-data – FY2014 updates to the tool and 
IFDH - Intensity Frontier Data Handling – FY2014 updates to the tool



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)

	Overall Project Rating
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	Schedule
	Scope
	Cost
	Effort
	Risk
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	On Track

	[image: ]
	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  Testing done, deployment schedule looks like will get us done on time.

Top Issues: (include comments for non-green dashboard items)

Weekly Progress Report from This Past Month
1. Releases: 
a. SAM:
i. Fermi File Transfer Service - v4_0
ii. SAM Web services - 1.8.1
iii. SAM Web services - 1.8.2
iv. Fermi File Transfer Service - v4_0_1
b. IFDH:  None
2.  SAM PostgreSQL project:
a. Integration and final testing completed.
b. NOVA conversion done; deployment of new PostgreSQL 10/16/15.
c. Other experiments will follow; schedule in change ticket.

Planned Activities for Next Month:
1. Releases:
a. SAM (to support PostgreSQL rollout):
i. SAM Web Services 2_0 (this week)
ii. SAM C++ servers - sam_station v10_0_0 (also this week)
b. IFDH
i. Version 1_5-1
2. Complete SAM PostgreSQL delployments for:
a. NOvA for 16 October.
b. mu2e, coupp, lbne, ds50: 30 Oct
3. Then in November:
a. uboone, gm2: 6 Nov
b. minos: 13 Nov
c. minerva: 20 Nov (dependent on Minerva updating their scripts)

Other Issues, Risks, or Concerns: None
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SAM Milestones/Releases

Sam Web services - 1.7.2 2/11/2014 100%

Sam Web services - 1.7.3 2/25/2014 100%

Sam Web services - 1.7.4 3/19/2014 100%

Sam Web services - 1.7.5 3/26/2014 100%

Sam Web services - 1.7.5.1 3/28/2014 100%

SAM File Transfer Service - v3_11 4/10/2014 100%

SAM Web services - 1.7.6 4/18/2014 100%

SAM Web client - v1_7 4/23/2014 100%

SAM Web services -  1.7.7 7/7/2014  7/1/2014 100%

SAM Web services -  1.7.7.1 7/23/2014 100%

SAM Web client - v1.8 7/25/2014 100%

SAM Web services - 1.8 8/18/2014 8/27/14 100%

SAM Web client - v1.9 9/2/2014 100%

SAM C++ servers - sam_station v9_1_3 and v9_2_0     8/18/14  9/12/14 100%

Bug 5627Large projects can block other projects from making progress when 

using dCache

Feature 5387Wait for dCache to stage files before handing them over to projects

Feature  3355 Implement project HTTP server interface in SAM station

Feature  4331 HTTP client support

Feature  6235Handle dCache/enstore SFA better

Feature  6236Add ability to limit total dCache requests and number of 

simultaneously accessed tapes

Fermi File Transfer Service - v4.0 9/17/2014 100%

SAM File Transfer Service Bug 6329Incorrect normalization of metadata

SAM File Transfer Service Bug 6685Incorrect exception handler when processing HTTP response

SAM File Transfer Service Bug 6802Should catch and retry sqlite OperationalError exceptions

SAM File Transfer Service Feature  6237Alllow deferred calculation of the file checksum

SAM File Transfer Service Feature  6604Webpage tooltip z-ordering

SAM File Transfer Service Feature  6686Remove dependence on sam, FSS and stager, and switch to new ifdh 

based samcp instead

SAM File Transfer Service Feature  6687Handle new metadata format for checksums

Fermi File Transfer Service - v4.0.1 10/6/2014 100%

Fermi File Transfer Service Bug 7036 Missing import in logfile.py

Fermi File Transfer Service Bug 7116 Incorrect comparison of enstore checksums

SAM Web services - v2_0 10/15/2014 95%

Feature 6947PostgreSQL

Fermi File Transfer Service - v4_1 10/15/2014 0

Fermi File Transfer Service Feature 7144 Optimize scanner by caching directory mtimes
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IFDH Milestones/Releases

v1.2.5 9/30/2013  10/7/2013 100%

v1.2.6 10/16/2013 100%

v1.2.7 11/1/2013 100%

v1.2.8 11/22/2013 100%

v1.2.9 12/3/2013 100%

v1.2.10 12/3/2013 100%

v1.3.0 10/30/2013  11/15/2013 12/12/2013 1/17/2014 100%

v1.3.1 1/29/2014  2/5/14  2/12/14 100%

v1.3.2 2/26/2014 100%

v1.4.0 Done with LBNE Release 4/11/14 100%

v1.4.1 4/18/2014 100%

v1.4.2 5/30/2014 100%

v1.4.3 7/18/2014 100%

v1.5.1 9/19/2014 10/6/14 100%

Bug  6888 ifdh crash

Feature  6855 Add IFDH_PPID environment variable

Feature  6898 Add "ifdh more" to browse text files on /pnfs, other stores.

Feature  6929 add "ifdh pin" to allow pinning files in volatile dcache

Bug  6984 auto-fetching grid credentials 

Bug  6997 Check your exit status of voms-proxy-init

Feature  7007 Option to not copy zero-length files.

Feature  7021 Evil feature -- match blah-clued0

NuConDB-client - v1.8 TBD New features Minerva 0%

NuConDB-client - v2.1 TBD New issues 0%

NuConDB-client - v2.2 TBD New issues 0%
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ID Task 

Mode

Task Name Duration Start Finish Predecessors% Work Complete

58 Go Live 29 days Thu 10/16/14Tue 11/25/14 0%

59 Convert Experiment Data 29 days Thu 10/16/14Tue 11/25/14 0%

60 Convert Nova Data 5 days Thu 10/16/14Wed 10/22/14 0%

61 Convert Data 1 day Thu 10/16/14 Thu 10/16/14 57 0%

62 Users Validate Data 4 days Fri 10/17/14 Wed 10/22/14 61 0%

63 Convert Coupp Data 4 days Thu 10/30/14Tue 11/4/14 0%

64 Convert Data 1 day Thu 10/30/14 Thu 10/30/14 0%

65 Users Validate Data 4 days Thu 10/30/14 Tue 11/4/14 0%

66 Convert Dark Side Data 4 days Thu 10/30/14Tue 11/4/14 0%

67 Convert Data 1 day Thu 10/30/14 Thu 10/30/14 0%

68 Users Validate Data 4 days Thu 10/30/14 Tue 11/4/14 0%

69 Convert LBNE Data 4 days Thu 10/30/14Tue 11/4/14 0%

70 Convert Data 4 days Thu 10/30/14 Tue 11/4/14 0%

71 Users Validate Data 1 day Wed 11/5/14 Wed 11/5/14 70 0%

72 Convert MicroBoone Data 4 days Thu 11/6/14 Tue 11/11/14 0%

73 Convert Data 1 day Thu 11/6/14 Thu 11/6/14 0%

74 Users Validate Data 4 days Thu 11/6/14 Tue 11/11/14 0%

75 Convert g-2 Data 4 days Thu 11/6/14 Tue 11/11/14 0%

76 Convert Data 1 day Thu 11/6/14 Thu 11/6/14 0%

77 Users Validate Data 4 days Thu 11/6/14 Tue 11/11/14 0%

78 Convert Minos Data 5 days Thu 11/13/14Wed 11/19/14 0%

79 Convert Data 1 day Thu 11/13/14 Thu 11/13/14 71 0%

80 Users Validate Data 4 days Fri 11/14/14 Wed 11/19/14 79 0%

81 Convert Minerva Data 4 days Thu 11/20/14Tue 11/25/14 0%

82 Convert Data 1 day Thu 11/20/14 Thu 11/20/14 80 0%

83 Users Validate Data 4 days Thu 11/20/14 Tue 11/25/14 0%

84 Communications 246 days Fri 1/17/14 Fri 12/26/14 83%

85 Communications Plan 246 days Fri 1/17/14 Fri 12/26/14 83%

86 Communicate monthly status 246 days Fri 1/17/14 Fri 12/26/14 80%

87 Confirm rollout dates with experiment teams 248 hrs Mon 8/4/14 Mon 9/15/14 100%

Steve Jones[2%]
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