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	FIFE
	Steve Jones
	Mike Kirby
	Ruth Pordes
	October 10, 2014

	Project Description

	FabrIc for Frontier Experiments (FIFE) provides collaborative scientific-data processing solutions for Frontier Experiments.



Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  No major issues.

Top Issues: (include comments for non-green dashboard items): None

Project SharePoint Site:  https://fermipoint.fnal.gov/project/FIFE/SitePages/Home.aspx
Redmine:  https://cdcvs.fnal.gov/redmine/projects/fife 

Monthly Progress Report
1. Merged SPPM and FIFE status boards.  FIFE uploaded to FermiPoint, SPPM awaiting migration issues before uploading.
2. FIFE still moving to FermiPoint.  Ken Herner leading transition.
3. Onboarding in progress for:
a. OSG:
i. LBNE 95% (beam validation)
ii. DES Pipelines done
b. Amazon Costing Model
i. Working on spot pricing, NOVA using
c. Data Management
i. Mu2e (all) Working
ii. g-2 (all) Planning
iii. LBNE Done
iv. Minos Done except SAM web
v. Minerva Done except SAM web
vi. Coupp (all) Working, nearly done
vii. LA1ND (all) planning
viii. CHIPS (all) planning
ix. Genie (all) planning
x. NEXT (?) planning
d. CVMFS
i. Microboone done
ii. Minerva planning
iii. LBNE done
iv. Darside started
e. Fifemon
i. Genie done
ii. Lar1ND almost done
f. Jobsub
i. LBNE Planning
ii. Microboone Done
iii. NOVA Done
iv. LArIAT almost done
v. Mu2e Planning
vi. MINOS Done
vii. Genie planning
4. System Improvements and Major Discussion Items
a. CVMFS Integration
i. Finishing deployment of the  distributed repository
ii. Testing has begun
iii. Testing CVMFS Alien Cahche completed
iv. Correcting random failure (mounting ?) issues
v. Workaround for dual file copy issue with NFS deployed and complete
b. SAM Improvements
i. Completing testing PostgreSQL 
ii. Working on converting NOVA as first experiment 
c. NFS Bluarc
i. Team investigating
d. Jobsub:
i. Release: v1.0 deployed with documentation
ii. Release v1.0.1 deployed tro fix bugs
iii. Planning Release v1.1+
1. Support multiple users to submit & manage production jobs
2. Support users to authenticate using Non KCA credentials
3. Make it easier to download sandbox
4. Job Admins
5. Improve web interfaces
iv. Planning release v1.0.2 (bug fixes)
e. Security
i. Deployment for one VO group at a time in progress, completing this month
f. Gratia
i. Dashboard in progress
ii. Accounting of archival services beginning
g. FIFEMON
i. Ongoing support
h. Build Service
i. Ongoing support
ii. Awaiting install of MAC OS slave

Other Issues, Risks, or Concerns: None
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ID Task 

Mode

Task Name Resource Names Stakeholder Comments Predecessors% 

Complete

Start Finish Duration

1 On-Boarding 66%Mon 1/20/14Fri 10/31/14 205 days?

2 OSG On-Boarding 99%Mon 1/20/14Mon 9/1/14 161 days

3 Update WBS FIFE Team,Steve Jones FIFE 100%Mon 1/20/14Fri 1/31/14 10 days

4 Deploy Microboone Tanya Levshina,Herb Greenlee uboone 3 100%Mon 2/3/14 Mon 9/1/14 151 days

5 Deploy LBNE Tanya Levshina,Tom Junk LBNE 3 95%Tue 5/6/14 Fri 8/1/14 64 days

6 Beam Validation Mike Kirby Mike K working with Lynn 

G, new UPS product area

95%Tue 5/6/14 Fri 8/1/14 64 days

7 DES pipelines on FermiGrid Marko Slyz DES 100%Mon 2/3/14 Fri 8/15/14 140 days

8 Amazon On-Boarding Tanya Levshina 99%Mon 2/3/14 Fri 5/16/14 75 days?

9 NOvA MC production on AWS 

(moved from OSG On 

boarding)

Tanya Levshina NOvA 100%Mon 2/3/14 Fri 5/16/14 75 days

10 Costing Model Tanya Levshina 0%Wed 4/9/14 TBD

11 Spot Pricing Tanya Levshina 0%Wed 4/9/14 TBD

12 Fermi Cloud 100%Wed 4/9/14 Wed 4/9/14 1 day?

13 microBoone Tanya Levshina,Herb Greenlee 100%Wed 4/9/14 Wed 4/9/14 1 day

14 Data Management Onboarding Adam Lyon,Andrew Norman 57%Wed 4/9/14 Fri 8/29/14 103 days?

15 Mu2e On-boarded Robert Kuschke 0%Wed 4/9/14 TBD

16 SAM Robert Illingworth 0%Wed 4/9/14 TBD

17 IFDH Marc Mengel 0%Wed 4/9/14 TBD

18 dcache/enstore Adam Lyon 0%Wed 4/9/14 TBD

19 g - 2 On-boarded  Adam Lyon 0%Wed 4/9/14 TBD 1 day?

20 SAM Robert Illingworth 0%Wed 4/9/14 TBD

21 IFDH Marc Mengel 0%Wed 4/9/14 TBD

22 dcache/enstore Adam Lyon 0%Wed 4/9/14 TBD

23 LBNE On-boarded Tom Junk 99%Wed 4/9/14 Fri 8/29/14 103 days

24 SAM Robert Illingworth Placeholder end date 100%Fri 6/6/14 Fri 8/29/14 61 days

25 IFDH Marc Mengel 100%Wed 4/9/14 Wed 4/9/14 1 day

26 dcache/enstore Adam Lyon 100%Wed 4/9/14 Wed 4/9/14 1 day

27 MINOS/Minerva Arthur Kreymer 0%Fri 6/20/14 Fri 8/1/14 31 days

28 SAMWEB Robert Illingworth 0%Fri 6/20/14 Fri 8/1/14 31 days

29 FTS Mike Diesburg No ticket yet for work 0%Fri 8/1/14 Fri 8/1/14 1 day

30 COUPP/PICO On-boarded Steve Brice 77%Wed 4/9/14 Wed 4/9/14 1 day?

31 SAM Robert Illingworth 50%Wed 4/9/14 TBD

32 IFDH Marc Mengel 100%Wed 4/9/14 Wed 4/9/14 1 day

33 dcache/enstore Adam Lyon 80%Wed 4/9/14 TBD

34 Lar1ND On-boarding Mike Diesburg 0% TBD

35 SAM Robert Illingworth 0% TBD

36 IFDH Marc Mengel 0% TBD

37 dcache/enstore Adam Lyon 0% TBD

38 CHIPS On-boarding 0% TBD

39 SAM Robert Illingworth 0%

40 IFDH Marc Mengel 0%

41 dcache/enstore Adam Lyon 0%

42 Genie On-boarding 0% TBD

43 SAM Robert Illingworth 0%

44 IFDH Marc Mengel 0%

45 dcache/enstore Adam Lyon 0%

46 NEXT On-boarding 0%

47 <New Task> 0%

48 CVMFS On-Boarding Dave Dykstra 3%Wed 4/9/14 Fri 10/31/14 148 days

49 Microboone Dave Dykstra 100%Wed 4/9/14 Wed 4/9/14 1 day

50 Minerva Dave Dykstra 0%Wed 4/9/14 Fri 10/31/14 148 days

51 LBNE Dave Dykstra 100%Wed 4/9/14 Wed 4/9/14 1 day

52 Darkside Dave Dykstra,Ken Herner 5%Wed 4/9/14 Fri 8/29/14 103 days

53 FIFEMON On-Boarding Joe Boyd 99%Mon 5/12/14Fri 5/16/14 5 days

54 Seaquest Joe Boyd 100%Mon 5/12/14Fri 6/20/14 30 days

55 LBNE Joe Boyd 100%Mon 5/12/14Fri 6/20/14 30 days

56 LArIAT Joe Boyd 100%Mon 5/12/14Mon 5/12/14 1 day

57 Genie Joe Boyd 100%Mon 5/12/14Mon 5/12/14 1 day

58 Lar1ND Joe Boyd 90%Mon 5/12/14

59 Job Sub Onboarding Joe Boyd 58%Wed 4/9/14 Wed 4/9/14 1 day?

60 LBNE w/o KCA Tanya Levshina 0%Wed 4/9/14 TBD 1 day

61 Microboone Mike Kirby 100%Wed 4/9/14 Wed 4/9/14 1 day

62 NOVA Andrew Norman 100%Wed 4/9/14 Wed 4/9/14 1 day

63 LArIAT Mike Kirby 95%Wed 4/9/14 TBD

64 mu2e Robert Kuschke 10%Wed 4/9/14 TBD

65 MINOS- already on board Arthur Kreymer 100%Wed 4/9/14 Wed 4/9/14 1 day

66 Genie 0%

FIFE Team,Steve Jones

Tanya Levshina,Herb Greenlee

Mike Kirby

Marko Slyz

Tanya Levshina

Tanya Levshina

Tanya Levshina

Tanya Levshina,Herb Greenlee

Robert Kuschke

Robert Illingworth

Marc Mengel

Adam Lyon

Adam Lyon

Robert Illingworth

Marc Mengel

Adam Lyon

Robert Illingworth

Marc Mengel

Adam Lyon

Robert Illingworth

Mike Diesburg

Robert Illingworth

Marc Mengel

Adam Lyon

Dave Dykstra

Dave Dykstra

Dave Dykstra

Dave Dykstra,Ken Herner

Joe Boyd

Joe Boyd

Joe Boyd

Joe Boyd

Joe Boyd

Tanya Levshina

Mike Kirby

Andrew Norman

Mike Kirby

Robert Kuschke

Arthur Kreymer

'09 '34

1984 2034


image5.emf
ID Task 

Mode

Task Name Resource Names Stakeholder Comments Predecessors% 

Complete

Start Finish Duration

67 System Improvements 44%Mon 1/6/14 Fri 1/16/15 270 days?

68 OASIS Fermilab CVMFS IntegrationDave Dykstra 55%Mon 1/6/14 Fri 1/16/15 270 days

69 OASIS Enabling of Distributed 

Repositories at OSG Op (IU)

Dave Dykstra,Stu Feuss,Rob 

Quick

FIFE, OSG Complete. 25%Wed 4/9/14 Wed 4/9/14 1 day

70 Distributed repository CVMFS 2.1Dave Dykstra FIFE, OSG 55%Mon 1/6/14 Fri 1/16/15 270 days

71 Develop Dave Dykstra FIFE, OSG 100%Mon 1/6/14 Fri 2/28/14 40 days

72 Deploy Dave Dykstra FIFE, OSG 44%Mon 3/3/14 Fri 1/16/15 230 days

73 Decide how much FEF or 

FermiGrid effort is 

required and available

Joe Boyd,Ed Simmonds FIFE, OSG Complete. 71 100%Mon 3/3/14 Fri 3/28/14 20 days

74 Develop deployment planGlenn Cooper FIFE, OSG Complete. 73 100%Mon 6/23/14Fri 6/27/14 5 days

75 Deploy Distributed 

Repository

Ed Simmonds,Tyler 

Parsons,OSG

FIFE, OSG Moved end date out 2 

months

74 50%Mon 

6/30/14

Fri 11/14/14 100 days

76 Testing Complete Mike Kirby FIFE, OSG Moved with above 75 0%Mon 11/17/14Fri 12/12/14 20 days

77 Ready to Add New 

Repositories

Ed Simmonds,Tyler Parsons FIFE, OSG Moved with above 76 0%Mon 

12/15/14

Fri 1/16/15 25 days

78 Data Management Adam Lyon 59%Fri 1/17/14 Fri 11/21/14 221 days?

79 File Delivery Enhancements Gene Oleynik,Adam Lyon 62%Wed 4/9/14 Fri 10/3/14 128 days?

80 File Delivery EnhancementsMarko Slyz,Andrew Norman,Dave DykstraFIFE, IF, OSG 93%Wed 4/9/14 Fri 10/3/14 128 days?

81 Survey and Assess what is

out there

Marko Slyz Complete. 100%Wed 4/9/14 Wed 6/25/14 56 days

82 Develop plan for CVMFS 

Alien Cache

Dave Dykstra Complete. 100%Thu 6/5/14 Wed 6/25/14 15 days

83 Test CVMFS Alien Cache Ken Herner STA Complete for STA meeting 

8/13.  Meeting 7/23 prior.

100%Wed 6/25/14Fri 9/12/14 57.75 days

84 Correct random failures 

(mounting issue?)

Ken Herner 83 0%Mon 

9/15/14

Mon 

9/22/14

6 days

85 Correct dual file copy 

issue with NFS

Ken Herner Workaround sufficient 83 100%Mon 

9/22/14

Fri 10/3/14 10 days

86 Create Auxiliary File 

Transfer Plan

Marko Slyz 0%Mon 8/4/14 TBD

87 Flux file input routines Gabriele Garzoglio 0%

88 Roles 0%

89 Deployment 0%

90 Deploy Plan TBD 0%TBD TBD

91 xrootd investigation for FIFEMike Gheith FIFE, IF, OSG 0%Thu 4/24/14 Mon 6/16/14 38 days

92 xrootd Federated 

Infrastucture

Gene Oleynik,Dmitry Litvintsev 0%Thu 4/24/14 Mon 

6/16/14

38 days

93 IFDH File Delivery Marc Mengel FIFE, IF 50%Fri 1/17/14 Fri 1/17/14 1 day?

94 xrootd support (federated) Marc Mengel 92 100%Fri 1/17/14 Fri 1/17/14 1 day

95 Remote file export policy 

engine

Marc Mengel 0%TBD

96 SAM Improvements Robert Illingworth FIFE, IF 55%Fri 1/17/14 Fri 11/21/14 221 days?

97 SAM Station conversion to 

SAM Web

Robert Illingworth FIFE, IF 95%Mon 

5/12/14

Fri 7/25/14 55 days

98 SAM Migration from Oracle 

to PostgreSQL

Robert Illingworth FIFE, IF 75%Fri 1/17/14 Fri 11/21/14 221 days

99 xrootd commissioning (federated)Robert Illingworth Need to discuss further 92 0%Tue 6/17/14 TBD 1 day?

100 Documentation Robert Illingworth Starting  10%Mon 3/17/14Tue 9/30/14 142 days

101 DCACHE Gene Oleynik 99%Wed 4/9/14 Wed 4/9/14 1 day?

102 NFS4 Dmitry Litvintsev Complete. 100%Wed 4/9/14 Fri 5/2/14 18 days

103 NFS BLuarc Unmounted from 

Worker Nodes

Briant Lawson,Andrew 

Romero

0%

104 FTS Adam Lyon 0%TBD TBD

105 Unified FTS Mike Diesburg Moving all FTS to single 

node on hold, NFS version 

4 did not work out well

0%TBD TBD

106 New Job Submission System Gabriele Garzoglio 19%Wed 4/9/14 Fri 12/12/14 178 days?

107 JobSub   Parag Mhashilkar FIFE 19%Thu 4/10/14Fri 12/12/14 177 days?

108 JobSub v1.0 production 

release

FIFE 100%Fri 7/11/14 Fri 8/29/14 36 days?

109 Development Parag Mhashilkar FIFE Moved to end of Aug from 

8/15

100%Fri 7/11/14 Fri 8/29/14 36 days

110 Full documentation Parag Mhashilkar FIFE Moved to end of Aug from 

8/15

100%Fri 8/29/14 Fri 8/29/14 1 day?

111 Job Sub v1.0.1 Parag Mhashilkar FIFE 100%Mon 9/15/14Fri 9/26/14 10 days

112 Bug fixes Parag Mhashilkar FIFE 100%Mon 9/15/14Fri 9/26/14 10 days

113 Job Sub v1.1+ Parag Mhashilkar FIFE 0%Mon 10/6/14Fri 12/12/14 50 days

114 Support multiple users to 

submit & manage 

production jobs

Parag Mhashilkar FIFE 0%Mon 

10/6/14

Fri 12/12/14 50 days

115 Support users to 

authenticate using Non 

KCA credentials

Parag Mhashilkar FIFE 0%Mon 

10/6/14

Fri 12/12/14 50 days

116 Make it easier to 

download sandbox

Parag Mhashilkar FIFE 0%Mon 

10/6/14

Fri 12/12/14 50 days

117 Job Admins Parag Mhashilkar FIFE 0%Mon 10/6/14Fri 12/12/14 50 days

118 Improve web interfaces  Parag Mhashilkar FIFE 0%Mon 10/6/14Fri 12/12/14 50 days

119 Job Sub v1.0.2 Parag Mhashilkar FIFE 0%Mon 10/6/14Fri 10/31/14 20 days

120 Bug fixes Parag Mhashilkar FIFE 0%Mon 10/6/14Fri 10/31/14 20 days

121 Simple features and 

quality of life 

improvements

Parag Mhashilkar FIFE 0%Mon 

10/6/14

Fri 10/31/14 20 days

122 Infrastructure Deployment Joe Boyd FIFE Complete. 100%Thu 4/10/14Wed 6/11/14 45 days

123 Client/Server in productionJoe Boyd FIFE Complete. 100%Thu 4/10/14 Wed 5/14/14 25 days

124 High Availability HA in serviceJoe Boyd FIFE Complete. 100%Mon 4/28/14Wed 6/11/14 33 days

125 fifebatch1 batch system 

configuration 

Joe Boyd FIFE 100%Thu 4/10/14 Wed 5/14/14 25 days

126 Infrastructure EnhancementsJoe Boyd 0%Mon 5/19/14Fri 9/26/14 95 days

127 Batch System Partionable

Slots

Gerard Bernabeu FIFE 0%Mon 

5/19/14

Fri 8/29/14 75 days

128 Hierarchical Quotas Gerard Bernabeu 0%Mon 5/19/14Fri 8/29/14 75 days

129 HTCondor CE Nick Peregonow 0%Mon 5/19/14Fri 9/26/14 95 days

130 Support for resource tiersJoe Boyd 0%Mon 6/9/14 Wed 7/16/14 28 days

131 Automated tier 

provisioning

Joe Boyd NOvA, FIFE 0%Mon 6/9/14 Wed 7/16/14 28 days

132 Special on-demand service 

provisioning (>2GB)

Steve Timm DES, uboone, FIFE 50%Wed 4/9/14 Wed 4/9/14 1 day?

133 Integrate with GlideinWMS 100%Wed 4/9/14 Wed 4/9/14 1 day

134 Integration with Fermigrid 

(DES)  

Gerard Bernabeu 0%TBD TBD

135 Security Gabriele Garzoglio 3%Mon 1/6/14 TBD

136 GID-based authorization GUMSGabriele Garzoglio Minerva, NOvA Complete. 100%Mon 1/6/14 Mon 1/6/14 1 day

137 Development Complete Gabriele Garzoglio Complete. 100%Fri 6/27/14 Fri 6/27/14 1 day

138 Deployment Joe Boyd Expect server up by 8/7, 

then work one VO group at

a time

137 0%Mon 

6/30/14

Fri 9/19/14 60 days

139 Certificate-Less Integration Gabriele Garzoglio,Parag 

Mhashilkar

FIFE Placeholder for future 

consideration

0%Mon 1/6/14 Mon 1/6/14 1 day?

140 Gratia Tanya Levshina 5%Mon 1/6/14 TBD

141 Dashboard Marco Mambelli FIFE 5%Mon 1/6/14 TBD

142 Accounting of archival servicesMarco Mambelli FIFE 5%Mon 1/6/14 TBD

143 FIFEMON  Joe Boyd 100%Mon 6/2/14 Fri 6/6/14 5 days

144 New Job Sub Integration Joe Boyd FIFE 123,124,125,127100%Mon 6/2/14 Fri 6/6/14 5 days

145 Build Service Glenn Cooper 99%Fri 3/7/14 Fri 8/29/14 126 days?

146 Response to Glenn FIFE Team Complete. 100%Fri 4/25/14 Fri 5/16/14 16 days

147 Deploy Build Service Glenn Cooper Complete. 100%Fri 3/7/14 Fri 6/13/14 71 days

148 Deploy First Experiments  Glenn Cooper Complete. 100%Fri 6/13/14 Fri 6/27/14 11 days

149 LarsofT Erica Snider Complete. 100%Fri 6/13/14 Fri 6/13/14 1 day

150 LBNE Glenn Cooper Complete. 100%Fri 6/13/14 Fri 6/20/14 6 days

151 Nova   Andrew Norman Complete. 100%Fri 6/20/14 Fri 6/27/14 6 days

152 Improve Security Marc Mengel Complete. 100%Thu 8/7/14 Fri 8/29/14 17 days

153 Add feature to copy part of jobPatrick Gartung Cancelled 100%Thu 8/7/14 Thu 8/7/14 1 day

154 Add CVMFS to centrally 

managed slaves

Seth Graham Complete. 100%Thu 8/7/14 Fri 8/29/14 17 days

155 Central Mac OS Slave Install 0%TBD
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