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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There were releases of artdaq and artdaq_core during October 
a. v1_12_04 
b. v1_04_06, 
c. In addition, Lynn created a build of artdaq_core (v1_03_07) that depends on art v1_12_02 for NOvA DDT.
2. The changes in artdaq v1_12_04/artdaq_core v1_04_06 include the following:
a. modifications to get artdaq_core to compile on the Mac (Issue 7153)
b. another fix for backward-compatible reading of data files written by artdaq (pre-v1_12_xx) (Issue 7125)
c. update to art v1_12_02
d. fixes for issues found with the latest art suite and gcc 4.9.1 (Issue 7114 and Issue 7115)
3. In addition to that, good progress is being made in several of the artdaq-based experiment DAQs.  
a. Lariat has made a renewed commitment to using artdaq and has successfully written test data to disk using lariat_artdaq.  
b. John Freeman and LBNE colleagues are making progress on several fronts.  
c. DarkSide offline folks have verified that the package split works fine in darkart, and we are close to releasing a version of ds50daq based on artdaq v1_12_04.  

Planned Activities for Next Month 
1. Continue work with:
a. Lariat
b. LBNE
c. Darkside
2. Talking with our SCD engineering colleagues about how to update artdaq to make it more flexible for small DAQs such as ones used at testbeam and to enhance it for use with off-the-shelf hardware components.
Other Issues, Risks, or Concerns:  None  

[bookmark: _GoBack][image: ]
	
	Page 1 of 1



image1.jpeg




image2.jpeg




image3.emf

image4.emf
artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

artdaq v1_06_00 4/25/2014 100%

artdaq v1_07_00 4/25/2014 100%

artdaq v1_07_01 4/25/2014 5/2/14 100%

artdaq v1_06_01 5/7/2014 100%

artdaq v1_08_00 5/30/2014  5/23/14 100%

artdaq v1_06_02 7/17/2014 100%

artdaq v1_09_00 7/24/2014 100%

artdaq v1_10_00 7/24/2014 100%

artdaq_core v1_04_05 

9/12/2014 100%

artdaq v1_12_03

9/19/2014 100%

artdaq v1_12_04 and 

artdaq_core 1.04.06 

10/16/2014 100%

Bug 7114The Aggregator crashes when using e6:s5

Bug 7115 v1_07_03 registry_via_id.h:cet:registry_via_id<K,V>:put( collection_type const & c ) SEGV

Bug 7125 Backward compatility of PackageBuildInfo needed

Bug 7153 artdaq-core compile errors on Mavericks

Feature 6936 Update our quick-start scripts to download tar files from scisoft.fnal.gov

Known Issues

8 issues (was 9)

Needed Enhancements

16 issues (was 17)

Additional Functionality

19 issues (was 17)
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