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Trending Reason: Emergent issues keep delaying planned releases. 


Top Issues: (include comments for non-green dashboard items)
Resources limit impacting backlog of work.

Monthly Progress Report from This Past Month
1. Fixed a number of emergent issues/ bugs including art v1_12_02
2. Continued Worked on releasing Sol (parameter set bloat). Release delayed due to emergent work.
3. Worked on release Sirius A  (service updates)

Planned Activities for Next Month
1. Issue bug fixes art v1_12_4
2. Finish work on Sirius A (service updates) and release when completed
3. Work on release Canopus (begin work on merge file features)

Other Issues, Risks, or Concerns:  
1. [bookmark: _GoBack]43 unassigned items, 1106.5 hours effort required to accomplish this pool of work
.
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art Milestones/Releases

Release  Estimated Effort Actual 

Effort

Date Percent 

Complete

art v1_08_09 97.25 hours 69.75 hours10/16/2013 100%

art v1_08_10 14.00 hours 27.25 hours11/27/2013 100%

art v1_09_03 56 hours 51.5 hours 5/6/2014 100%

art v1_10_00 130.00 116.75 6/4/14 6/10/2014 with added red text items 100%

art v1_10_00a 6/11/2014 100%

238 hours planned, 302.75 hours actual    8/25/14 100%

art v1_11_01 8/26/2014 100%

art v1_11_02 8/28/2014 100%

art v1_12_01 3 hours 9/25/2014 100%

art v1_12_02 10/7/2014 100%

Issue7076 The larsoft event display crashes with a segmentation fault while trying to read 

wire information from files created by a particular release of larsoft. It was 

determined that this release exercised a root bug. root 5.34.21b has patches to fix 

the problem.



art v1_12_03 Cancelled NA

art v1_12_04 11/7/2014 50%

Bug7172 Changes to ArtMake and cetbuildtools break g-2 builds

Bug7232 Build error for dictionaries in art v1_12_02 (gcc 4_9_1)

cet-is Bug7253 root-config

Sirius A (formerly art v1_10_02) 712 hours Service and other Issues 8/1/14  10/1/15 needs rescheduling 6%

Bug 2233  SimpleMemoryChecker needs to be able to cope with different procfs formats on 

different SLF versions.

Bug 2473  No error when services present in two places in .fcl

Bug 2979  strange Timing_service printout

Bug 4318  Floating point exception service likely to be only partially working

Bug 4452  Misbehavior of ParameterSet

Bug 4946  art memory us: multiple subruns

Bug 5664  The summary of @SimpleMemoryCheck@ looks garbaged if there are few items

Bug 5831  SimpleMemoryCheck affected by overflow errors

Bug 6344  Filter out output of some art services

Bug 6490  Ensure range for support for art suite containers (map_vector, PtrVector, FindOne, 

FindMany)

Bug 6624  Working around module name collisions

Bug 7006  ServiceCache/ServiceCacheEntry cause "incomplete type" errors on Clang

Feature 939  Print cumulative timing information for each module at end of job when Timing 

service is used

Feature 2967  cet

Feature 3448  Using TFileService within respondToOpenInputFile() puts histograms in the wrong 

folder

Feature 3598  Obtaining more information from Timing service

Feature 3735  command line switch to write up the final state of the .fcl file

Feature 3776  Script to generate service skeleton

Feature 4998  Control whether RootOutput stores any Events or Subruns

Feature 5665  SimpleMemoryCheck peak memory from the O.S.

Feature 5796  Prototype of a tool to print on-disk size of art Data Products

Feature 6097  Propose that art take over this helper function

Feature 6402  Add verbosity on fast cloning status in RootOutput module

Feature 6590  Some helpers for ROOT

Necessary 

Maintenance 

6339  Duplication of utility functionality in art vs cetlib

art v1_11_00 (planned as Sol and 


image5.emf
Canopus (formerly art v1_11_00) 120 hours Merge Data Features 10/1/14 0%

Feature  6071 Merging Input Files

Alpha Centauri (formerly art v1_12_00) Release with FHiCL viewer / editor. 0%

Arcturus (formerly art v2_00_00) 712 hours 3/1/2014 0%

Feature  1918  Thinking ahead to event mixing and art:: 0%

Feature  3067  access to ParameterSet of a producer module 

Feature  4433  Actually implement Ptr for Run & SubRun 

Milestone  896  Design and specify maxEvents for output streams 

Milestone  3708  Implement condition-based output file rollover 

MT.00.00 Future Multi-Threaded System; first release 0%

art v1_unscheduled  856 hours 10 hours 43 issues 4%
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