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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. We released a new version of artdaq in the last couple of days. This included enhancements and bug fixes for experiments and a new version of art (v1_13_02):
a. artdaq v1_12_09
b. artdaq_core v1_04_11
2. Several enhancements were included in these releases.  These were the following:
a. Catch boost exceptions thrown in FragmentGenerator getNext methods [LArIAT]
b. Add reporting of subrun number and the number of incomplete events [LBNE 35t]
c. Add ability to specify experiment-specific Message Facility configuration [LBNE 35t]
d. Support metrics reporting from FragmentGenerator derived classes
e. Add a fragment counter metric to BoardReaderCore [LBNE 35t]
f. Develop infrastructure for internally triggering fragment generation [OtS DAQ]
g. Remove Perf statistics gathering to help avoid crashes [LBNE 35t]
3. Several bug fixes were included in these releases.  These were the following:
a. Default metric names that included a board ID were garbled
b. "Report" requests to Aggregators and EventBuilders before initialization would crash the system
c. File size testing is happening too frequently [LBNE 35t]
d. In both Aggregators and EventBuilders, metrics values were not being reported as zero between runs [LBNE 35t, DS-50]
4. In addition to these releases, we are making good progress with experiment collaborators:
a. LArIAT saw tracks soon after the detector was turned on.
b. We continue to working with DUNE/LBNE 35-ton collaborators on the DAQ vertical slice test.
5. We are looking into artdaq enhancements based on the needs of the OtS DAQ work.

Planned Activities for Next Month 
1. Continue work with DUNE/LBNE 35t, Mu2e, and LArIAT.
2. We’ll be continuing work on the MessageFacility viewer and internally triggering fragment generation.  And, we’ll be looking into more graceful ways of handling incomplete events.
Other Issues, Risks, or Concerns:  None
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	Feature
	8590
	Develop infrastructure for internally triggering fragment generation [OtS DAQ]
	

	
	Feature
	8589
	Add a fragment counter metric to BoardReaderCore [LBNE]
	

	
	Feature
	8588
	Support metrics reporting from FragmentGenerator derived classes
	

	
	Feature
	8587
	Add ability to specify experiment-specific Message Facility configuration [LBNE 35t]
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	Add reporting of subrun number and the number of incomplete events [LBNE 35t]
	

	
	Feature
	8579
	Catch boost exceptions thrown in FragmentGenerator getNext methods [LArIAT]
	

	
	Bug
	8584
	In both Aggregators and EventBuilders, metrics values were not being reported as zero between runs
	

	
	Bug
	8582
	File size testing is happening too frequently [LBNE 35t]
	

	
	Bug
	8581
	"Report" requests to Aggregators and EventBuilders before initialization would crash the system
	

	
	Bug
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	Default metric names that included a board ID were garbled
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	Remove Perf statistics gathering to help avoid crashes [LBNE 35t]
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	Needed Enhancements
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	Additional Functionality
	
	
	18 issues
	

	
	
	
	
	



	
	Page 2 of 2



image1.jpeg




image2.jpeg




image3.emf

