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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. There was a new release of artdaq in February, version remains artdaq v1_12_15.  The release notes for artdaq v1_12_15 are available here.
a. This version of artdaq can be built against art v1_18_05 (s31), v1_17_03 (s21), or v1_15_02 (s15).
b. Operational: Internal changes to the OutputModules (BinaryMPIOutput, BinaryFileOutput, RootMPIOutput) and other changes to incorporate changes in later versions of art 
c. Features added:
i. Issue #11690: Possible changes to CommandableFragmentGenerator methods and sample child classes
ii. Issue #11735: Add the ability to configure the enqueue timeouts in AggregatorCore
iii. Issue #11842: Reduce the prominence of the configuration printout when FragmentGeneration creation fails
d. Bug fix:
i. Issue #11043: Fix conditional compilation tests on art version
2. On the experiment side:
a. artdaq worked on LArIAT issues. 
b. artdaq continues to work on the DUNE 35-ton DAQ and the Mu2e DAQ prototype configuration management infrastructure.
c. artdaq talked with folks from Accelerator Division wanting to use artdaq/otsdaq for an LCLS-II teststand. artdaq  also talked with noble liquid detector R&D folks who also want to use artdaq.  
i. In both cases, artdaq was chosen.
Planned Activities for Next Month 
1. [bookmark: _GoBack]Continue to work with experiments on artdaq issues.

Other Issues, Risks, or Concerns: 
1. None.
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