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Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Weekly Progress Report from This Week

1. artdaq release v1_05_07 went out as planned, with the bug fix for DarkSide file correcting file sizes issues for files that were too large.
2. Worked on v1_05_08.
3. Created a v1_05_09 release as a placeholder for whatever requests come next.
 
Planned Activities for Next Week

1. Moved the target date for release v1_05_08 out by about a week due to new requests from DarkSIde.
2. Working on Feature #5325 [Move the CompositeDriver class from ds50daq to artdaq] implemented in the v1_05_08 release for Lariat.
3. Depending on what is learned from the DarkSide operations call Monday the 17th, there may be other changes to what we plan to get into v1_05_08, and the timing of its release.
Other Issues, Risks, or Concerns:  
Responding to feature requests and bug reports from DarkSide-50, working with Lariat to provide documentation and examples to help them feel comfortable when using artdaq.  Also working with LBNE and Mu2e to help them start to use artdaq.  In all cases, as the needs become clear and changes are needed in artdaq,  they will be filed as Issues and schedule them into releases. 
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

Feature5324Run 7133 Had a 26 GB file at the end of the run

artdaq v1_05_08 2/26/2014 0%

Feature5325Move to CompositeDriver from ds50daq to artdaq

Feature 5357Complete the implementation of graceful handlng of backpressure

artdaq v1_05_09 3/7/2014 0%

Feature


