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Current Status:  Execution Phase    (Select from Definition, Planning, Execution, Closeout)
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	Potential or minor project impact and needs attention.  Will go Red if not addressed.
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	Causing direct project impact and needs immediate attention



Trending Reason:  NA


Top Issues: (include comments for non-green dashboard items)
None.

Monthly Progress Report

1. Release 1_07_01 was made 5/2/14.  It included a change to provide UTC time for builds and to have Fragment factory methods to return unique_ptrs (pointers) to Fragments.
2. Lynn created an artdaq v1_06_01 build to make use of art v1_09_03 (for NOvA).  
3. Release v1_08_00 was made 5/15/2014.  It included a change requested by DarkSide, and a couple of changes motivated by our desire to have more tools when debugging problems. This most noticeable of these changes was the addition of the TRACE software package.  This package allows developers and users to trace the execution of the code with minimal performance impact.  

Planned Activities for Next Month 
1. Working on release v1_09_00 advancing to art 1_09_02 and one more Fragment item.
2. Evaluating whether it might be helpful to split artdaq into a several different packages to make distribution easier for some experiments.  
3. Handling other requests from experiments as always.
Other Issues, Risks, or Concerns:  
1. Continuing to work with DarkSide-50, Lariat, LBNE and Mu2e to help them start to use artdaq.  
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artdaq Milestones/Releases

artdaq v1_05_04 1/22/2014 100%

artdaq v1_05_05 1/24/2014 100%

artdaq v1_05_06 1/29/2014 100%

artdaq v1_05_07 2/11/2014 100%

artdaq v1_05_08 2/26/2014 100%

artdaq v1_05_09 3/14/2014 100%

artdaq v1_05_10 3/28/2014 4/11/14 100%

artdaq v1_06_00 4/25/2014 100%

artdaq v1_07_00 4/25/2014 100%

artdaq v1_07_01 4/25/2014 5/2/14 100%

Bug 6060 Report build time in UTC not localtime

Feature 6109 Update the byte-based artdaq Fragment factory methods to return unique_ptrs to 

Fragments

artdaq v1_06_01 5/7/2014 100%

Build of artdaq with art v1_09_03 for NOvA DDT

artdaq v1_08_00 5/30/2014  5/23/14 100%

Bug3185GenericFragmentSimulator only produces fragments with IDs equal to one

Feature5965Add trace to artdaq

Feature6160Provide support for adding package version and build time information to the Run 

data products in raw data files

Feature6259Add the subrun number to Aggregator and EventBuilder status messages

artdaq v1_09_00 6/13/2014 0%

Feature4655Possible performance enhancement to Fragment

Support 5954Updatethe main line of artdaq development to use art v1_09_02

Known Issues 7

Needed Enhancements 15

Additional Functionality 15


