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	Causing direct project impact and needs immediate attention



Trending Reason: Emergent issues keep delaying planned releases. 


Top Issues: (include comments for non-green dashboard items)
New issues of high priority with unscheduled releases and vacation schedules have prevented making much progress on two planned releases.
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Monthly Progress Report from This Past Month
1. Fixed a number of emergent issues/ bugs.
2. Completed Parameter Set Bloat Release just after last report: art v1_11_00 (planned as Sol and formerly art v1_10_01) release with three xrootd bug fixes
a. art v1_11_01
b. art v1_11_02
c. art v1_12_01
3. Continued Worked on releasing Sol (parameter set bloat). Release delayed due to emergent work.
4. Worked on release Sirius A  (service updates)

Planned Activities for Next Month
1. Finish work on Sirius A (service updates) and release when completed
2. Work on release Canopus (begin work on merge file features)

Other Issues, Risks, or Concerns:  
1. 52 unassigned items, 1106.5 hours effort required to accomplish this pool of work
.
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Bug 6960Resolved Immediate sqlite error when running nova calibration subrun 

summation job in nova development release

Christopher Green 9/12/2014 16:53

Necessary Maintenance 7009Resolved Immediate Repair required to art repository. Christopher Green 9/15/2014 14:25

Feature 3151Resolved Normal ART_DEBUG_CONFIG Christopher Green 9/16/2014 10:22

Support 7022Resolved Normal GDB errors in art v1_11_02 suite Christopher Green 9/17/2014 9:43

Bug 7068Resolved Urgent xrootd broken in art v1_12_00 Lynn Garren 9/26/2014 10:15

Feature 7005Resolved Urgent Improve performance of FindOne / FindMany 

construction.

Christopher Green 10/2/2014 10:11
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art Milestones/Releases

Release  Estimated Effort Actual 

Effort

Date Percent 

Complete

art v1_08_09 97.25 hours 69.75 hours10/16/2013 100%

art v1_08_10 14.00 hours 27.25 hours11/27/2013 100%

art v1_09_03 56 hours 51.5 hours 5/6/2014 100%

art v1_10_00 130.00 116.75 6/4/14 6/10/2014 with added red text items 100%

art v1_10_00a 6/11/2014 100%

238 hours planned, 302.75 hours actual    8/25/14 100%

Bug  2976 mu2e -S filelist runs on more than the filelist

Bug  5805  Attacking parameter set bloat

Bug 6527 Calling remove CachedProduct() on a new Handle segfaults

Bug 6643 large memory cost for simple art job in nova offline

Bug 6652 Problem with root 5.34.19

Bug 6801 Possible failure of config_dumper to dump services configuration.

Bug 6823 Metadata field "parents" is not compatable with SAM

Feature  6803 EmptyEvent_source.cc Doesn't support second time. Only nanosec time. 

Bug 2976  mu2e -S filelist runs on more than the filelist

Bug 5805  Attacking parameter set bloat

Bug 6228  Redundant SelectEvents

Bug 6527  Calling removeCachedProduct() on a new Handle segfaults

Framework Build 

Instructions - Bug 

6565  GCC build improvements

Bug 6643  large memory cost for simple art job in nova offline

Bug 6652  problem with root 5.34.19

cet-is - Bug 6792  Attempting to install change to fcl files triggers cmake configuration

Bug 6801  Possible failure of config_dumper to dump services configuration.

Bug 6823  Metadata field "parents" is not compatable with SAM

Feature 2456  fhicl feature for future

fhicl-cpp - 

Feature 

3445  Support for sequences of modules

Feature 3690  MAC build of ART and ART externals

Feature 5217  File opening slow due to parsing of saved configuration.

cet-is - Feature 6682  Add @erase keyword to FHiCL

Feature 6803  EmptyEvent_source.cc Doesn't support second time. Only nanosec time.

Necessary 

Maintenance 

1014  some parameter sets in the ServicesManager do not have service_type defined

art v1_11_01 8/26/2014 100%

NANA Accessing files in an art executable through xrootd causes a segfault at application 

tear-down due to an interaction between ROOT and xrootd 4.0.3. This was solved 

by building ROOT against an older version of xrootd (3.3.4).



art v1_11_02 8/28/2014 100%

NANA xrootd downgraded to 3.3.4. to solve segfault-on-teardown problem with xrootd 

file access (see known issues for 1.11.01).



art v1_12_01 3 hours 9/25/2014 100%

Issue7068 xrootd has been downgraded to 3.3.4 (see known issues for 1.12.00). External 

products in the dependency chain (root, pandora, genie) have received letter-bump 

version upgrades relative to 1.12.00.

art v1_11_00 (planned as Sol and 

formerly art v1_10_01

Related completed work
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Sirius A (formerly art v1_10_02) 712 hours Service and other Issues 8/1/14  10/1/15 needs rescheduling 6%

Bug  2233  SimpleMemoryChecker needs to be able to cope with different procfs formats on 

different SLF versions.

Bug  2473  No error when services present in two places in .fcl

Bug  2979  strange Timing_service printout

Bug  4318  Floating point exception service likely to be only partially working

Bug  4452  Misbehavior of ParameterSet

Bug  4946  art memory us: multiple subruns

Bug  5664  The summary of @SimpleMemoryCheck@ looks garbaged if there are few items

Bug  5831  SimpleMemoryCheck affected by overflow errors

Bug  6344  Filter out output of some art services

Bug  6490  Ensure range for support for art suite containers (map_vector, PtrVector, FindOne, 

FindMany)

Bug  6624  Working around module name collisions

Bug  7006  ServiceCache/ServiceCacheEntry cause "incomplete type" errors on Clang

Feature  939  Print cumulative timing information for each module at end of job when Timing 

service is used

Feature  2967  cet

Feature  3448  Using TFileService within respondToOpenInputFile() puts histograms in the wrong 

folder

Feature  3598  Obtaining more information from Timing service

Feature  3735  command line switch to write up the final state of the .fcl file

Feature  3776  Script to generate service skeleton

Feature  4998  Control whether RootOutput stores any Events or Subruns

Feature  5665  SimpleMemoryCheck peak memory from the O.S.

Feature  5796  Prototype of a tool to print on-disk size of art Data Products

Feature  6097  Propose that art take over this helper function

Feature  6402  Add verbosity on fast cloning status in RootOutput module

Feature  6590  Some helpers for ROOT

Necessary 

Maintenance 

6339  Duplication of utility functionality in art vs cetlib

Canopus (formerly art v1_11_00) 120 hours Merge Data Features 10/1/14 0%

Feature  6071 Merging Input Files

Alpha Centauri (formerly art v1_12_00) Release with FHiCL viewer / editor. 0%

Arcturus (formerly art v2_00_00) 712 hours 3/1/2014 0%

Feature  1918  Thinking ahead to event mixing and art:: 0%

Feature  3067  access to ParameterSet of a producer module 

Feature  4433  Actually implement Ptr for Run & SubRun 

Milestone  896  Design and specify maxEvents for output streams 

Milestone  3708  Implement condition-based output file rollover 

MT.00.00 Future Multi-Threaded System; first release 0%

art v1_unscheduled  856 hours 10 hours 42 issues 4%
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summation job in nova development release

Christopher Green 9/12/2014 16:53

Necessary Maintenance7009ResolvedImmediate Repair required to art repository. Christopher Green 9/15/2014 14:25

Feature 3151ResolvedNormal ART_DEBUG_CONFIG Christopher Green 9/16/2014 10:22

Support 7022ResolvedNormal GDB errors in art v1_11_02 suite Christopher Green 9/17/2014 9:43
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Feature 7005ResolvedUrgent Improve performance of FindOne / FindMany 

construction.
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